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STATINTL

28 July 1977

MEMORANDUM FOR: Director, ODP

FroM . I
Deputy Director rLor Processing

SUBJECT : Processing Weekly Report

Tasks Accomplished

STATINTL
1. The final test production of the JES3 system was
STATINTL successfully conducted during the period of 22 to 24 July.
The majority of the problems encountered involved conflicts
between ASP and JES3 JCL. A Tech Note is being prepared to
remind users of changes that must be made to JCL. Most of
the system problems encountered have been resolved.

2. A new release of VM (3.7.23) was implemented on 26
July. This release contains direct support for Delta Data
terminals and facilities for the use of CAMEXEC. Several
problems were encountered during the early stages of pro-
duction. All but one have been resolved and corrected by
STATINTL Means of a maintenance release (3.7.2B). A large number of
problems was encountered by CAMEXEC users, however, but most
of these problems were caused by malfunctioning terminals,

procedural problems, and residual software residing on users'

3. 1In conjunction with the installation of the new
release of VM, the BATCHMON system was enhanced to use the
new NOTE facility which improves the legibility of multiple
messages from BATCHMON to users. _ STATINTL

STATINTL 4. The IBM 2301 drum for CAMS has been tested and will
be used for production on 28 July. _

5. The SUPPLYMAN sub-system of the Inventory Control
System has been accepted by Production Division as of 22
July.

STATINTL

STATINTL

6. The medical personnel retrieval system, has
been accepted by Production Division as of 22 July.
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STATINTL

7. Two thousand tracks of Share space were reclaimed
by moving inactive data sets to the Setup Share pack.
Another two thousand tracks were recovered from OGCR by
requesting the release of unused space.

Tasks Planned

1. An additional two or three weeks will be required
before the new version of CAMS/HASP can be placed in production.
Version 3 of the PL1 compiler will be installed in the Special

Center during the coming week. All EXCHANGE problems appear
to have been resolved. -
STATINTL

2. The second Friday-Sunday test of JES3 will be con-
ducted during the period 29 to 31 July.

3. The 3272 controller for VM is scheduled to arrive on

27 July. STATINTL
4. ALLSTAR (77.2A) with th CS PTFs is scheduled to be

available on 2 August. ﬂ

Problems STATINTL

1. A data spillage occurred on the VM printer at -
Building on the 20th and 2lst of July. SPD was notified.

2. The GIMS printer at -was inoperable on 22 July STATINTL
em.

because of a software probl Frank)

3. Interruptions occurred to GIMPROD during the past week
because of problems with the Calcomp 54X bank of disks.

4. The - Center experienced a power fluctuation onSTATINTL
25 July. The outage was caused by two modules of the EMERSON
60 cycle UPS failing. The UPS is now operational. || ] STATINTL

5. Tape I/0 errors and an unstable computer system slowed

payroll processing by four hours. _

6. Attempts are being made to determine the extent of a
RAMIS update problem. The problem affects the large incident
tracking data base and causes "garbage" records to be added to

the data base. _ STATINTL
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